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CERTFIED MAIL — RETURN RECEIPT REQUESTED

Larry Wiggins

Public Works Director
Town of Newport

15 Sunapee Street, Suite 1
Newport, NH 03773-1497

Re: NPDES Permit No. NH0O100200
Administrative Order Docket No. 08-015

Dear Mr. Wiggins:

Thank you for your March 6, 2012 letter advising EPA that NHDES had reviewed
Newport’s Phosphorus Removal Wastewater Treatment Facility (WWTF”)
Upgrade design and its application for Clean Water State Revolving Loan
(“CWSRF”) funds. More specifically you reported that, because the NHDES
“remains unconvinced that surface mixers will affect the desired toxicity
reduction...,” the NHDES was “disinclined to commit limited CWSRF funds
toward their purchase.” '

Based on the information provided in your letter, EPA proposes to revise the
Facilities Plan Implementation Schedule and the Corrective Action Plan Schedule
incorporated into Administrative Order Docket No. 09-015 (“Order” or “AQ”) to
allow phased WWTF project implementation with respect to achieving
compliance with the Whole Effluent Toxicity (“WET”) limits contained in the
Town's NPDES Permit. The October 31, 2012 deadline for completing the
WWTF Upgrade and achieving compliance with the total phosphorus limits will
remain unchanged. After completing the WWTF Upgrade, the revised
Supplemental Order Schedule will require a one-year period of Permit
compliance monitoring with quarterly WET data evaluations/reports, a deadline
for submission of a letter report reporting the results of compliance monitoring
and, if necessary, a revised corrective action plan for achieving compliance with
the WET limits of the NPDES Permit.

By this letter, the major milestones set forth below are incorporated into the
Order and enforceable pursuant to Paragraphs [ll.1.c. and 111.3.b. of the Order.
The major milestone deadlines are as follows:



Supplemental Order Schedule

By October 31, 2012, Newport shall achieve compliance with the
hosphorus limits contained in the NPDES Permit, shall conduct quarterly

WET limits compliance monitoring as required by the Town’s NPDES

Permit, and, for one year, will provide quarterly effiuent toxicity evaluations

in addition to the requisite full bioassay report by the last day of the month

following the WET test calendar quarter (i.e. by January 31, 2013;

April 30, 2013; July 31, 2013; and October 31, 2013).

e By November 30, 2013, Newport shall have completed one year of WET

monitoring including quarterly evaluations, and if full NPDES Permit

“9% compliance was achieved, Newport shall submit to EPA and NHDES a
letter report of its findings. If the one-year period of compliance monitoring
demonstrates that the Phosphorus Removal WWTF Upgrade did not also
achieve compliance with the WET limiis of the NPDES Permit, Newport
shall also submit to EPA and NHDES a detailed engineering report that
recommends long-term corrective measures and a schedule to comply
with the WET limits of the NPDES Pemit.

Please telephone Joy Hilton of my staff at (617) 918-1877 or have your attorney
contact Michael Wagner at (617) 818-1735 if you have any questions.
Sincerely,
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Susan Studlien, Director
Office of Environmental Stewardship

cc: Tracy L. Wood, NHDES
Noma Mason, EPA



